Weekly Project Progress Report

Team Name: Quick Bite

Week Number: Week 5 – HTML pages

Team Members:

1. Bahaa Eddin Said Al-Mallahi 120210277
2. Abdullah Mohammed AbuZaid 120211559
3. Abdullah Ali Al-Hindawi 120211863
4. Abdalkareem Rajab Abo Younis 120211877
5. Hazem Mohamed Oukal 120212771

GitHub Repository: https://github.com/AbdullahAbuZaid04/quick-bite-restaurant.git

Work completed this week

This week, we developed the static HTML pages for the Quick Bite Restaurant System based on the UI wireframes designed in Week 4. We created the main pages including Home, Menu, Login, Register, Cart, and Admin Dashboard. Each page was structured using clean and organized HTML.

We also organized the project files into clear folders such as assets, pages, and images to maintain a well-structured project layout. Additionally, we uploaded the updates to our GitHub repository.

Features implemented

The following UI features and pages were designed this week:

- Home page structure
- Menu page with product cards layout
- Login and Register forms
- Cart page layout
- Track order page
- Admin dashboard layout
- Manage menu page
- Add product form

Problems encountered

We faced some challenges in organizing the project structure and ensuring consistency between the wireframes and the HTML implementation. Some layout adjustments were needed to match the design.

Solutions applied

We followed a clear folder structure (pages, assets, images) and reviewed the wireframes to ensure all required elements were included. We also simplified the layout where necessary.

Plan for next week

Next week, we will focus on styling the pages using CSS and improving the user interface.

Questions for instructor

No questions at this stage.